
BNE AUTO MALL DEVELOPMENT  
(STAGES 1, 2 & 3) 
TIMING:   SEPTEMBER 2017 TO 2021  
INVESTMENT:   $85M+	  JOBS:   300+ 

PROJECT UPDATE
MAY 2019

Brisbane Airport Corporation (BAC) is investing $85m+ in major earth and civil 
works as part of the delivery of the planned BNE Auto Mall and performance track at 
Brisbane Airport. 

PROGRESS TO DATE

Earthworks are progressing well and in just 
over 18 months the project has seen:

•	 Clearing of 51.3 hectares of land between 
Moreton and Airport Drives and Nancy Bird 
Way, adjacent to the International Terminal. 
All cleared trees have been mulched for 
reuse in the development.

•	 Placed >700,000 cubic metres of fill.

•	 Approximately 15% of this total has been 
fill and concrete imported from the Queens 
Wharf Development and reused.

•	 An ongoing focus on safety and 
environmental management, on and off site.

•	 Minimal disruption to airport through the 
planning and ongoing management of truck 
movements and construction activity.

•	 Earthworks will be intermittent until 
late 2020. 

PROJECT STAGING

Staging is as shown overleaf.

Earthworks – fill placement and land 
improvement activities:

•	 Stage 2	 Completion May 2019

•	 Stage 3	 January to July 2019

Further intermittent periods of earthworks will 
start in the second half of 2019 and will continue 
until late 2020. Civil infrastructure construction 
works are due to start in 2020, with the 
performance track anticipated to be operational 
later in 2021, to coincide with initial building 
developments in Stage 1. 

CIVIL WORKS AND 
INFRASTRUCTURE 

•	 Design for the roads, services and 
performance track is now underway. 

•	 Detailed design is due to be complete 
during the third quarter of 2019.

For more information visit: www.bne.com.au/projects



OPERATIONS MANAGEMENT

•	 Working hours Monday to Saturday (daylight hours), 
with some night deliveries of earth fill materials, reducing 
impacts on airport.

•	 WHS, traffic, dust, erosion, noise, vibration and water quality 
management plans are in place for the duration of the works.

•	 Placement of in excess of 700,000 cubic metres of earth fill 
for land improvement activities to develop the land.

ONGOING TRAFFIC MANAGEMENT CONTROLS

•	 To allow construction traffic to enter and exit the site, 
Airport Drive northbound towards the terminals has been 
reduced to a single lane as shown below.

•	 There has been an increase in construction traffic on Airport 
Drive, Moreton Drive and Nancy Bird Way. This will continue 
during infrastructure construction in 2020/2021.

BACKGROUND AND BENEFITS 

BNE Auto Mall will deliver a multi-purpose auto retailing 
hub with flagship dealerships sitting alongside experience 
centres, exhibition and conference facilities, hotels, retail and 
entertainment complex, and associated office park around a 
multi-purpose performance track.

When complete, the proposed land development and civil 
works will deliver:

•	 A cleared, filled and serviced site of 38 hectares of improved 
land proposed to be divided into 28 lots for development 
surrounding the centrally located performance track.

•	 Fully serviced and landscaped roadways providing access 
and connection to Airport Drive and Nancy Bird Way.

•	 A 2.3km performance track designed by Mark Skaife via 
Skaife Racing and iEDM. Certification for the track through 
the Confederation of Australian Motorsport will be pursued. 

PROPOSED AUTO MALL AND PERFORMANCE CIRCUIT

Airport drive inbound

For more information visit: www.bne.com.au/projects
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STAGING AND ACCESS 
   Lane closure (Airport Drive)

   Indicative Stage One

   Indicative Test Track

   Indicative Stage Two

   Indicative Stage Three

   Truck Entry Only Points

   Truck Entry and Exit Points
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