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FOREWORD      

 
This Guideline has been prepared by Brisbane Airport Corporation (BAC) Pty Ltd ABN 54 076 870 650. While care 
has been taken to ensure that the information in this document is accurate and up-to-date; please note that: 
 

• this document is not to be taken as legal advice, or any form of representation, warranty or offer of any kind by 
BAC about any specific development at Brisbane Airport; 

• some of the information is illustrative or conceptual only, has been derived from sources other than BAC, is 
based on assumptions, and may change without notice; 

• where this document includes information as to a future matter; it is an estimate or opinion which has been based 
on information known to BAC at the time of preparation of this document, and assumptions which may later 
prove to be incorrect; 

• BAC makes no claim or warranty as to the accuracy of any information, or the likelihood of any future matter; 
and 

• The information in this document should not be relied on to make any decision, and to the extent permitted by 
law, you exclude BAC from liability (including in negligence), for any use of, or reliance on, this document by any 
party. You should make your own independent enquiries and reach your own commercial or financial 
conclusions. 

 
 

DOCUMENT CONTROL 
 

VERSION DATE AMENDMENT SUMMARY 

1 March 2017 Supercedes Airport Approvals 
Manual  

2 March 2017 Nominated Sub-contractor list 
amended 

3 April 2017 Annexure A added  

4 June 2017  16.2.2 removed  

5 March 2018  Links updated  

6 August 2018 Aurecon Group contact updated  

7 January 2020 Guidance Note Added for Removal 
of Soil from Brisbane Airport 

8 February 2020 Update on Section 15 
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1. Introduction 

The purpose of this guideline is to explain the Airport Development Approvals Process applicable to all new projects, 

including buildings, alterations to existing buildings, tenancy fitouts, civil projects and demolition of buildings on 

Brisbane Airport. It also explains the roles and responsibilities of all parties involved in the process from concept 

design to completion and occupation. 

 

This guideline will describe in simple terms the procedures that tenants, contractors and developers must follow in 

order to develop and construct a project at Brisbane airport and the requirements to submit an Airport Lessee 

Company Consent application. 

If any additional information is required, please contact the Airport Approvals Manager on (07) 3406 3056 or email 

approvals@bne.com.au 

 

2. Who is BAC 

Brisbane Airport Corporation Pty. Ltd (BAC) is an unlisted Australian public company with a strong values based 

philosophy which seeks to achieve world’s best practice in corporate and environmental management standards 

with a strong focus on industry, Government and community partnerships. 

BAC is progressively realising its vision to “Connect the World” and “Create the Future” of Brisbane Airport. This 

transformation is being achieved through the development of a number of distinct planning precincts catering to a 

mix of uses including office, hotel, tourism, retail and recreational, passenger facilities, transportation and other 

infrastructure improvements. 

 

BAC currently own and manage over one hundred  infrastructure elements (sewerage, water, electricity, 

telecommunications, recycled water) and building assets including the Domestic and International Terminals, leased 

BAC Buildings, runways, taxiways, aprons, ,airfield lighting,  car parks ,all airport roads and landscaping. 

  

mailto:approvals@bne.com.au


 

Airport Approvals Guideline v7 Page 6 

2.1. Airport Map  

To obtain the latest version of this map email DraftingServiceDesk@bne.com.au   

 

 

  

mailto:DraftingServiceDesk@bne.com.au?subject=Existing%20Airport%20Layout%20Map%20Request%20
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Abbreviation Definition 

ABC Airport Building Controller  

AD Airport Datum 

ADS Airport Development Strategy  

AEO Airport Environment Officer  

AES Airport Environment Strategy 

AES Airport Environment Strategy 

AHD Australian Height Datum  

Airside The operational aircraft movement area of the airport; airside access is restricted 

and controlled. 

ALC Airport Lessee Company 

ALCC Airport Lessee Company Consent 

ANEF Australian Noise Exposure Forecast. This is a noise contour plan produced to 

indicate the noise levels extending from the runway system. 

Apron The part of the airport intended to accommodate aircraft for loading and unloading 

passengers, mail or cargo, and for fuelling, parking or maintenance. 

ARFF Aviation Rescue and Fire Fighting 

AsA Airservices Australia 

 BA Building Approval – A permit issued by the Airport Building Controller, granting 

approval for a proposed building activity. 

CofC Certificate of Compliance issued by the ABC at the successful completion of the 

project, to allow use or occupation. 

CASA Civil Aviation Safety AuthorityAviation Rescue and Fire Fighting 

CEMP Construction Environmental Management Plan 

DCD Development Control Document 

DIRD Department of Infrastructure and Regional Development. 

DTB Domestic Terminal Building 

FEB Fire Engineering Brief 

FSAR Fire Safety Assessment Report  

GA General Aviation (Area & Terminal)  

ITB  International Terminal  Building 

Landside Areas of Airport land that has free public access 

MDP A development that triggers the Major Development Plan  

NOTAM Notice to Airmen – A notice containing the information concerning the 

establishment, condition or change in any aeronautical facility, service, feature, or 

hazard. The timely knowledge of which is essential to person’s concerned with 

flight operations. NOTAM are published under section 8 of the Air Services Act 

1995. 

OLS Obstacle Limitation Surfaces  

PFAS  Perfluorinated compound  

SEZ A Special Event Zone is an area that can be established inside the boundaries of 

a security controlled airport for the purpose of managing security requirements 

that may apply to a particular function, activity or event.  

SRA Security Restricted Area  

Sterile Area The area of the terminal once you have passed security screening 

WA Work Approval  
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3. Approval Process Chart  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
See also, Table 1 for general approval requirements 

First Contact 
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• Toolkit provided including fact sheets
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• Provide Approvals Guideline
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Formal 
Approval 
Process

• Design review meeting

• Approvals Checklist
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All works at Brisbane Airport require assessment and approval from Brisbane Airport 

Corporation and the Airport Building Controller 

4. Reference documentation 

All building and development activities on Brisbane Airport must align with both Commonwealth Legislation and BAC 

Planning objectives: 

• The Airports Act 1996 

• The Airports (Building Control) Regulations 1996 

• The Airports (Environment Protection) Regulations 1997 

• Protection of Airspace Regulations 1996  

• 2014 Airport Master Plan 

▪ Australian Noise Exposure Forecast (refer to the Airport Master Plan) 

▪ Airport Environment Strategy (refer to the Airport Master Plan) 

• Brisbane Airport landscape setting strategy  

• BAC Development Control Document 

• Airport Technical Guidelines (contact your Project Manager to request access) 

• Drainage Master Plan (contact the Airport Approvals Manager for further information) 

• Obstacle Limitation Surface Plan (contact the Airport Approvals team for further information) 

• Airport Development Documentation (contact your Project Manager to gain access) 

 

 
 
 
 
 
 
 
 

 
  

http://www.comlaw.gov.au/Series/C2004A05061
http://www.comlaw.gov.au/Series/C2004A05061
http://www.comlaw.gov.au/Series/F1996B01134
https://www.comlaw.gov.au/Series/F1997B02530
http://www.comlaw.gov.au/Details/F2004C00653
https://bne.com.au/corporate/projects-and-planning
https://bne.com.au/corporate/projects/development-documentation
mailto:approvals@bne.com.au
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5. Types of Approvals 

 

The following represents the various approvals that may apply to an application depending on the type and 

complexity.  

 

Approval from the Airport Building Controller (ABC):  

• The construction of new buildings or facilities 

• The refurbishment , alteration, modification or demolition of existing buildings or facilities 

• Tenancy and building fit outs 

• All civil projects including bulk earthworks, road and pavement works 

• Some types of fencing and structural retaining walls. 

• Some free standing  signs and signs fixed to buildings 

• Service or infrastructure alteration or replacement 

• Major environmental projects 

• Groundwater monitoring wells 

• Communications antenna’s, dishes, poles, aerials etc. 

• Land clearing 

 

 
6. Initial Design Meeting 

The applicant/contractor are advised to arrange an initial project meeting to introduce the project to BAC 

and the ABC to discuss the proposed project. BAC can provide information to assist the applicant and also 

facilitate meetings with the Airport Building Controller (ABC). 

 

BAC will review the preliminary designs for the project and will provide comment. The initial assessment meeting will 
identify issues that may require further detail or clarification and this can be facilitated through the Airport Approvals 
Manager. 
 
The contact details for the Airport Approvals Manager are. 
 
 Phone:  (07) 3406 3056 
 Email:  approvals@bne.com.au  
 

7. Major Development Plan 

Part 5, Division 4, The Airports Act 1996 specifies that certain projects on Federal Airport land require an additional 

level of approval. This is in the form of a Major Development Plan (MDP). BAC will determine if a project triggers the 

requirements of an MDP but this is generally limited to a significant project on Airport or one that has exceptional 

environmental impact. 

  

mailto:approvals@bne.com.au
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8. Airport Lessee Company Consent  

Airport Lessee Company Consent (ALCC) is formal BAC approval for all projects on Airport. The ALCC is issued 

under the requirements of the Airports (Building Control) Regulations 1996 and confirms that the proposed 

development is consistent with: 

 

• The Brisbane Airport 2014 Master Plan which also includes the Airport Environment Strategy. 

• A Major Development plan if applicable.  

• BAC Planning Objectives which include: 
▪ Airports Act 1996 

▪ Landscape Master Plan 

▪ Drainage Master Plan 

▪ Airport Precinct Plans 

▪ BAC Airport Technical Guidelines 

▪ Brisbane Airport Landside Noise Model 

▪ Obstacle Limitation Surface Plan 

▪ Queensland Water Recycling Guidelines 

 

Applicants must provide detailed information including complete Architectural, Engineering and Project Report 

documentation to convey the extent of the proposed project in detail. 

 

BAC and ABC must be provided with the same documentation to ensure that both organisations are 

assessing identical applications.  

 

BAC Airport Lessee Company Consent application form can be downloaded from bne.com.au/corporate/projects-

and-planning 

 

To lodge an application for an Airport Lessee Company Consent you will need to submit the following: 

 

• A complete Lessee Company Consent Application Form  

• One detailed set of hardcopy plans copied to the relevant scale, plus one electronic set in pdf & CAD format 

• One set of detailed specifications and associated reports as applicable 

• Design Certificates and CV’s in Airport proforma’s (not Form 16/15) 

• Copy of the ABC application form 

 

Additional information may be requested that verifies compliance with Brisbane Airports Master Plan and 

Environmental Strategy. 

  

https://bne.com.au/corporate/projects/development-documentation
https://bne.com.au/corporate/projects/development-documentation
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9. Airport Lessee Consent Fee 

An Airport Lessee Consent is subject to a fee as per the following table. 

 

All fees are based on the construction/project contract value of the works. The project value excludes the cost of 

consultants. 

 

The Airport Lessee Consent Approval fee is shown in the following table. 

 

Project Value $ 
Inclusive of GST 

Application Fee 
Inclusive of GST 

Up to $50,000 $470 

$50,001 - $100,000 $660 

$100,001 - $500,000 $990 

$500,001 - $1,000,000 $1200 

$1,000,000 + 0.14% of the construction 
value** 

All fees are calculated inclusive of GST. 

 

**For projects with a construction value over $1,000,000, the processing fee is 0.14% of the construction value 

excluding consultant’s fees plus GST. 

 

Upon receiving an application BAC will issue an acknowledgement letter and a tax invoice. An Airport Lessee 

Consent Approval will not be issued until the fee has been paid. 

 

Preferred Payment Method: 

 

 EFT –  Request invoice from BAC Approvals 

 

Cheques should be made payable to Brisbane Airport Corporation Pty Limited 
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10. Airport Building Controller 

The Airport Building Controller (ABC) is a Federally Legislated position. It is the ABC’s responsibility to issue a 

Buildings/Works Approval at Brisbane Airport on behalf of the Department of Infrastructure & Regional Development 

(DIRD). 

 

It is the responsibility of the applicant to contact the ABC office to obtain the relevant building application forms. The 

contact details for the ABC office are; 

 

Airport Building Controller 

Airport Environmental Office 

Unit 3A, Building 107, Leonardo Drive, Brisbane Airport Qld 4007 

PO Box 137, Hamilton Central Qld 4007 

 

Phone: (07) 3216 3040 

Email: Marcus.Friman@philipchun.com 

 

 

11. Contractor Approval Process 

BAC use a contractor management system called Beakon. 

For further information, refer to the Safety and Security page at www.bne.com.au/corporate/work-at-bne  

12. Guidance Note – Removal of Soil, Surcharge Material or Other Landform from 

Brisbane Airport  

Airport Lease Guidance 

The Airport lease from the Commonwealth reserves to the Commonwealth ownership of mining and mineral 

interests. As such, BAC and its tenants are not permitted to extract mineral resources without first obtaining consent 

from the commonwealth, through the Department of Transport, Cities and Regional Development (DITCRD). 

The term ‘mineral’ is defined in section 6 of the Minerals Resources Act 1989 (Qld). Whilst the following is not an 

exhaustive definition, it is intended to provide some guidance as to what is a ‘mineral’. 

Mineral includes the following (and DITCRD will need to be notified prior to removal from the airport lease area): 

• any type of clay but only if mined for its ceramic properties – such as brick or tile making or pottery making; 

• limestone, peat, salt, foundry sand; 

• silica, including silica sand, but only if mined for its chemical properties; or 

• rock mined in block or slab form for building or monumental purposes. 

Mineral does not include the following (and no DITCRD notice or approval is required prior to removal from the 

airport lease area): 

• soil, sand, gravel or rock (other than as referred to above) 

If your earthworks, construction project, maintenance project or other works to be performed will include the removal 

from the airport precinct of any mineral, you must first engage with the BAC Approvals Team in order to obtain 

permission and consent to do so. 

Environmental Guidance 

Environmental approvals may be needed prior to removal of soil or other material from Airport. This is particularly 

the case if the soil or other material to be removed from airport is contaminated or potentially contaminated. 

The approvals will be subject to requirements listed within State Legislation and nationally recognised guidance 

documentation. Depending on the circumstances, approvals may be required from one or a combination of BAC, 

Airport Environment Officer, Department of Environment and Science, and Department of Agriculture and Fisheries. 

mailto:Marcus.Friman@philipchun.com
https://bne.com.au/corporate/work-at-bne


 

Airport Approvals Guideline v7 Page 14 

Please refer to the PRO 54 – Material Movement – Export document for more details about the investigation and 

approvals process. 

Note this guidance note does not include export of concrete, Asphalt, Green Waste or other materials. Refer to PRO 

54 – Material Movement – Export document for further guidance on those other materials. 

Guidance about “contamination” 

Soil identified as ‘clean’ 

A soil disposal permit is not required when removing clean soil from an area noted as such on the environmental 

management register (EMR) or contaminated land register (CLR). The following additional criteria applies: 

1. Suitably Qualified Person (SQP) needs to determine compliance with the Environmental Protection Act 

1994 (Qld) and National Environment Protection (Assessment of Site Contamination) Measure 1999 and 

PFAS National Environmental Management Plan (PFAS NEMP) to characterise the material as ‘clean’ 

before relocation off airport can occur 

Or 

2. Material imported to Airport as a temporary resource that was approved and verified ‘clean’. Once the 

temporary use of the material is no longer required, this material can be exported from Airport without 

requiring a soil disposal permit subject to the following conditions: 

• The handling/transport/management of the material is undertaken in accordance with the 

requirements of the Environmental Protection Act 1994 (Qld) (i.e. the general environmental duty to 

not pollute). For example: 

o Material has not come into contact with any potential sources of contamination; 

o Material is sufficiently tracked throughout the whole duration on Airport. 

• A tracking register will need to be supplied to the BAC Environment & Sustainability Team for review. 

This would typically consist of the following: 

o Origin/source; 

o Movement history & location; 

o Management measures utilised (which could include potential secondary sources of 

contamination e.g. use of recycled water, blending of materials onsite; placement of materials on 

PFAS-impacted surfaces). 

Soil not identified as ‘clean’ 

Soil which does not satisfy the “clean” criteria (set out above) will require testing prior to relocation off airport. You 

will need to engage with the Environment and Sustainability team for testing requirements. 

A soil disposal permit application is required for all soil registered as requiring or where being disposed of from land 

recorded as contaminated in the environmental management register (EMR) or contaminated land register (CLR). 

The application is made under s.424¹ (as continued under s.739) of the Environmental Protection Act 1994 (Qld). 

Biosecurity Requirements 

All Queenslanders have a ‘general biosecurity obligation’ under the Biosecurity Act 2014 (Qld). Individuals and 

organisations whose activities pose a biosecurity risk must; 

• Take all reasonable and practical steps to prevent or minimise each biosecurity risk; 

• Minimise the likelihood of causing a ‘biosecurity event’, and limit the consequences if such an event is 

caused; and 

• Prevent or minimise the harmful effects a risk could have, and not do anything that might make any harmful 

effects worse. 

¹ S.424 continues to have effect in accordance with s. 739 of the EP Act and can be found in the superseded version of the EP Act 

available at https://www.legislation.qld.gov.au/LEGISLTN/SUPERSEDED/E/EnvProtA94_150710.pdf 
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Brisbane Airport soils could potentially contain prohibited and restricted matter (e.g. weeds and Fire Ants). 

Prior to soil removal, confirmation must be obtained to ensure that restricted and prohibited matter is not being 

transported. Schedules 1 and 2 of the Biosecurity Act 2014 (Qld) identify restricted and prohibited matter further. 

Management strategies might include, but are not limited to, the development and implementation of a biosecurity 

instrument permit, weed treatment accompanied by a weed free declaration and inspector approval. 

Please liaise with the BAC Environment and Sustainability Team to determine management requirements. 

Contact 

If you are in doubt or have questions about the removal of any material from the airport precinct, please direct 

questions to: 

• BAC Approvals Team: 

approvals@bne.com.au 

• BAC Environment and Sustainability Team: 

Brayden Roberts 0427 773 706 

13. Asbestos 

BAC have an asbestos register for all buildings on Airport, which is currently available on the 

bne.com.au/corporate/work-at-bne/safety-and-security. 

 

14. Dangerous Goods 

Dangerous goods are substances, mixtures or articles that because of their physical, chemical (physicochemical) or 

acute toxicity properties present an immediate hazard to people, property or the environment. Types of substances 

classified as dangerous goods include explosives, flammable liquids and gases, corrosives, chemically reactive or 

acutely (highly) toxic substances. 

 

Proposed BAC tenants that occupy BAC buildings including warehouses, workshops or other storage facilities are 

required to provide details of any storage known to be classified as a ‘Dangerous Good’ under the Work Health and 

Safety Regulation 2011. A Dangerous Goods Management Plan will be determined by classification, quantity and 

volume of the proposed storage.   

 

Note: A BAC building subject to a Fire Engineered Performance Solution may have specific limitations on 

what can be stored within the facility. 

 

  

https://bne.com.au/corporate/work-at-bne/safety-and-security
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15. Specific Requirements at the International and Domestic Terminals 

Essential and Non-Essential Load Requirements 

The electrical supply for the Brisbane International and Domestic Terminals have been designed to provide 

separate functions for life and safety to operate as a functioning passenger and aircraft processing facility.  

 

The electrical distribution provided to both Terminals is a secure supply with 33kV feeders from the Energex network 

and have generator back-up in the event of mains failure. 

 

Back-up generators will operate to supply essential power only in the event of a mains power failure. 

Essential Non-Essential 

• Fire Systems 

• EWIS 

• Emergency Lighting 

• Hearing Augmentation 

• Lifts and Escalators 

• Auto Doors 

• Flight Information Displays 

• Aerobridges 

• Nose-in-Guidance 
Systems 

• Apron Lighting and Bay 
Markers 

• Baggage Handling 
Systems 

• Communications Rooms 

• 50% Check-in facilities for 
each row 

• 50% General Light and 
Power 

• Public Address 

• CCTV 

• Alarm Monitoring 

• Screening Equipment 

• Security Access Control 

• Retail Tenancy – 1 phase 
32 Amp Essential 12 pole 
Distribution Board, limited 
to 16 Amps via the Main 
Incomer. (Typically 1 x 
POS setup and/or 1 x 
refrigerator or freezer, and 
25%-50% of lighting, 
excluding display lighting) 

• Commercial Tenancy – 
50% Light and Power 

• Lounge Tenancy – as per 
Retail Tenancy 

• Hand Dryers 

• Signage 

• Vending Machines 

• ATM’s 

• Water Fountains 

• Coffee Machines 

• Tenancies – All of the 
tenancy except those 
areas listed in the 
Essential section 

• Auto doors where not 
required for security or 
safety 

• 50% Check-in facilities for 
each row 

• 50% General light and 
power 

• Anything else not required 
for life safety or terminal 
processing. If in doubt 
seek clarification 
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16. International Terminal nominated sub-contractor List  

All work on terminal building services/systems must only be carried out by the nominated 

contractor/consultant. 

 

TRADE /SERVICE Sub-contractor details 

BUILDING MANAGEMENT  Dane McCarthy 

Honeywell Limited 

Ph:  +61 7 380 6937 

M:   +61 418 700 410 

E: dane.mccarthy@honeywell.com 

FIRE SAFETY & ENGINEERING James Boyes 

WSP Group 

Ph:  +61 7 3368 6638 

E: james.boyes@wspgroup.com.au 

ALL BUILDING SERVICES  Luke Vogel  

CV Services Group (FM Contractor) 

Ph:  +61 7 3622 4333 

M:   +61 488 121 647 

E: luke.vogel@cvservices.com.au 

PA SYSTEM Russell Munro 

CNG  

Ph:  +61 3 9336 1288 

M:   +61 418 607 875 

E: russell.munro@cng.com.au 

STRUCTURAL / SLAB CORE HOLES / 

PENETRATIONS / EXCESSIVE LOADS 

Aaron Toscan  

Associate Buildings, Aurecon 

32 Turbot Street (Locked Bag 331) 

Brisbane QLD 4001 

Ph:  +61 7 3173 8339 

M:   +61 466 510 811 

Fax: +61 7 3173 8000 

E: aaron.toscan@aurecongroup.com 

FIRE EVACUATION DIAGRAMS & PLANNING Garry Dawson 

Fire EMT Pty Ltd  
M:  0421438654 

El: garry.dawson@fireemt.com.au  

W: www.fireemt.com.au 

Airport Critical Infrastructure – Fire Systems Chris Hemmings 

Built Environment Operations Leader, SEQ, Aurecon 

Level 14, 32 Turbot Street (Locked Bag 331) 

Brisbane QLD 4000 

Ph;  +61 7 3173 8457 

M:  +61 421 050 096 

F:  +61 7 3173 8001 

E:  Chris.Hemmings@aurecongroup.com 

Dinusha Edirisinghe 

Senior Electrical Engineer, Aurecon 

Level 14, 32 Turbot Street (Locked Bag 331) 

Brisbane QLD 4000 

Ph;  +61 7 3173 8394 

E:  Dinusha.Edirisinghe@aurecongroup.com 

 

 

  

mailto:dane.mccarthy@honeywell.com?subject=BMS%20International%20Terminal%20Brisbbane%20Airport%20
mailto:james.boyes@wspgroup.com.au?subject=Fire%20Safety%20at%20the%20International%20Terminal%20Brisbane%20Airport%20
mailto:luke.vogel@cvservices.com.au
mailto:russell.munro@cng.com.au?subject=PA%20Systems%20International%20Terminal%20Brisbane%20Airport
mailto:aaron.toscan@aurecongroup.com?subject=Penetration%20at%20the%20International%20Terminal%20Brisbane%20Airport%20
mailto:garry.dawson@fireemt.com.au
http://www.fireemt.com.au/
mailto:Chris.Hemmings@aurecongroup.com
mailto:Dinusha.Edirisinghe@aurecongroup.com
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16.1.   Slab core holes/penetrations/excessive loads 

All Applications requiring drilling/coring/chasing of all slab levels above ground must be accompanied by a 

certification from Aurecon. 

 

This certificate is also required if any unusual or excessive loads are to be placed on the slab or the building 

structure.  

 

16.2. Fire Safety 

16.2.1 Fire Safety Assessment Report (FSAR) 

 
WSP Group must be engaged to assess the impact of the project in relation to the current FSAR. In particular where 

issues of variation from the Deemed-to-Satisfy (DtS) design solutions of the Building Code of Australia. This 

Assessment considers the performance solution (where applicable) to show compliance with the performance 

requirements of BCA and impact on current fire design. The evaluation methodology is based on direct compliance 

with applicable FSAR – FER and must be undertaken prior to the works commencing. At the conclusion of the 

works, the FSAR – FER must be updated to reflect these works and any impact on other areas of the facility.  

 

16.2.2 Airport Critical Infrastructure – Fire System 

Aurecon must be engaged to undertake a technical review for all projects that have the potential to interface with the 

fire systems against technical guidelines, industry codes of practice and current mechanical matrix. Where it is 

deemed that a project will interface with fire systems, the project must seek an approval from Aurecon before 

undertaking any works. Project obligations will be clearly communicated to the project team for all of the relevant 

stages being: pre project – during construction – nearing completion – testing & commissioning. 

 

Refer to Annexure A for Aurecon’s schedule of rates  
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17. Domestic Terminal Nominated Sub Contractor List 

Any work on the following services/systems must only be carried out by the nominated contractor. 

 

TRADE /SERVICE Sub-contractor details 

BUILDING MANAGEMENT  SYSTEMS Dane McCarthy 

Honeywell Limited 

Ph:  +61 7 380 6937 

M:   +61 418 700 410 

E: dane.mccarthy@honeywell.com 

FIRE SAFETY AND AIRPORT CRITICAL 

INFRASTRUCTURE 

Jim Wood 

GHD 

Ph:  +61 7 3316 3570 

E: jim.wood@ghd.com 

ALL BUILDING SERVICES Luke Vogel  

CV Services Group (FM Contractor) 

Ph:  +61 7 3622 4333 

M:   +61 488 121 647 

E: luke.vogel@cvservices.com.au 

PA SYSTEM Russell Munro 

CNG  

Ph:  +61 3 9336 1288 

M:   +61 418 607 875 

E: russell.munro@cng.com.au 

STRUCTURAL / SLAB CORE HOLES / 

PENETRATIONS / EXCESSIVE LOADS 

Aaron Toscan  

Associate Buildings, Aurecon 

32 Turbot Street (Locked Bag 331) 

Brisbane QLD 4001 

Ph:  +61 7 3173 8339 

M:   +61 466 510 811 

Fax: +61 7 3173 8000 

E: aaron.toscan@aurecongroup.com 

 

  

mailto:dane.mccarthy@honeywell.com?subject=BMS%20International%20Terminal%20Brisbbane%20Airport%20
mailto:jim.wood@ghd.com
mailto:luke.vogel@cvservices.com.au
mailto:russell.munro@cng.com.au?subject=PA%20Systems%20International%20Terminal%20Brisbane%20Airport
mailto:aaron.toscan@aurecongroup.com?subject=Penetration%20at%20the%20International%20Terminal%20Brisbane%20Airport%20
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17.1. Slab core holes/penetrations/excessive loads 

All Applications requiring drilling/coring/chasing of all slab levels above ground must be accompanied by a 

certification from Aurecon. 

 

This certificate is also required if any unusual or excessive loads are to be placed on the slab or the building 

structure. 

 

17.2. Fire Safety 

 
17.2.1 Fire Safety Assessment Report (FSAR) 

 
GHD must be engaged to assess the impact of the project in relation to the current FSAR. This Assessment 

considers the performance solution (where applicable) to show compliance with the performance requirements of 

BCA and impact on current fire design. The evaluation methodology is based on direct compliance with applicable 

FSAR – FER and must be undertaken prior to the works commencing. At the conclusion of the works, the FSAR – 

FER must be updated to reflect these works and any impact on other areas of the facility. 

 

 

17.3. All other buildings  

For all other buildings on Airport refer to the relevant Buildings Tenancy Fitout Guide. 

 

18. Wayfinding Signage 

All Wayfinding Signage requires BAC approvals and all submissions to submitted to the Approvals Group.  

 

Brisbane Airport Corporation has developed Wayfinding signage guidelines to ensure the consistency of application 

across all signage on Airport. All wayfinding must meet these guidelines to receive approval.  To access a copy of 

the Wayfinding Guidelines, please contact your Project Manager.        

19. Tenancy Fitouts 

All tenancy fitouts in the Terminals will require an ALCC from BAC and a building approval from the ABC. 

Documentation required for an ALCC may include but is not limited to: 

 

• Architectural Plans 

• Hydraulic Plans 

• Mechanical Plans 

• Electrical Plans 

• Structural Plans 

• Fire Services Report & Plans 

  

mailto:approvals@bne.com.au?subject=Wayfinding%20Submission%20
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20. Final Approvals – Construction Complete 

Upon completion of construction works and prior to occupancy, the final approval process will include the following: 

 

• BAC & ABC final inspection. 

• Issuance of BAC Final Inspection letter to the ABC. 

• Issuance of Certificate of Compliance for occupancy (CofC) by the ABC to the respective applicant. 

 

It must be noted however, that finalisation of approval documentation will be subject to all BAC Consent conditions 

being met regarding the completed building activity. 

 
It is also a condition that all ‘As Constructed’ drawings in CAD (dgn or dwg) formats are to be submitted to 

BAC Approvals as soon as possible upon completion of works. BAC do not distribute consultant’s CAD 

plan’s to a 3rd party without authorisation under any circumstances. 

 
Refer to Specification for Drafting 'as built' Documentation - June 2014 for full requirements. To access a copy of the 

Drafting ‘as built’ Documentation – June 2014, please contact your Project Manager. 
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21. Environmental Issues & Management 

Environmental considerations are a requirement at the Airport given our proximity to many environmentally 

sensitive receptors.  

All designs must be in accordance with  

 

• the Airports (Environment Protection) Regulations 1997 

• the BAC Environmental Policy 

 

The design should consider but is not limited to the following: 

• Sustainability initiatives as per the Development Control Plan 

• Water sensitive Urban Design measures as per the BAC Airside and Landside Stormwater Quality Management 

Strategies on potable water storage measures for onsite landscaping 

• Construction Environmental Management Plan for construction activities in accordance with the BAC CEMP 

Guidelines  

 
A ‘Construction Environmental Management Plan (CEMP) is a practical plan of management measures which are 

designed to minimise any environmental impact for the construction phase of a development. Further it provides a 

framework within which the measures will be implemented throughout the project. This CEMP is to be developed in 

accordance with BAC CEMP Guidelines and will include but is not limited to: 

• Erosion and sediment control 

• Acid sulfate soils 

• Flora and fauna 

• Air quality 

• Waste management  

• PFC Trigger Assessment 

• Storm Water Management (MUSIC Model) 

 
The CEMP will be reviewed and approved by BAC prior to work commencing on site. Allow 10 business for the 

CEMP to be reviewed. 

 

22. Development Control Document 

The Brisbane Airport Development Control Document (DCD) provides design standards which set minimum 

development guidelines to be adopted in the design of buildings and sites within the Airport Precincts. The DCD 

guides developments to consistently achieve the development vision as included in the 2014 Master Plan and 

Airport Environment Strategy. 

 

The DCD provides general planning and building assessment guidance to maintain a consistent approach to 

development on airport. Notwithstanding the information contained in this DCD, a developer should have prior 

discussions with BAC regarding a proposal on airport land.  

  

https://www.comlaw.gov.au/Series/F1997B02530
https://bne.com.au/corporate/projects/development-documentation
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23. Airport Technical Guidelines 

BAC has developed Airport Technical Guidelines to assist designers, contractors and other specialists involved in 

preparing design and contract documentation for works on Brisbane Airport. To access a copy, please contact your 

Project Manager. 

 

Some variations of the requirements of this document may be considered by BA, however all deviations must be 

approved in writing by BAC.  

 

24. Exhaust Plumes or Vents on Airport 

The following activities are controlled activities in relation to a prescribed airspace as described in Section 182 of the 

Airports Act 1996 

 

• an activity that results in air turbulence, where: 

• The level of turbulence exceeds the level ascertained in accordance with the regulations; and 

• The turbulence is capable of affecting the normal flight of aircraft operating in the prescribed airspace 

 

The Airports (Protection of Airspace) Regulations 1996 states in clause 6A; 

“For subparagraph 182 (f)(i) of the act, the level of air turbulence caused by an emission from a stack or vent is 

upward vertical velocity of 4.3 metres per second and the point of emission” 

 

If a project includes a vent or stack which has an emission greater than 4.3 metres / second at the point of emission, 

a Plume Rise Assessment is required. Refer to CASA Guideline for further information. 

 

Once the plume assessment has been prepared this can be submitted to Chris Young BAC Airside Standards 

Manager with accompanying application CASA Form 1247. 

 
  

http://www.casa.gov.au/wcmswr/_assets/main/rules/1998casr/139/139c05.pdf
mailto:chris.young@bne.com.au
mailto:chris.young@bne.com.au
http://www.casa.gov.au/manuals/regulate/casr139/form1247.pdf
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25. Utilities & Services 

Brisbane Airport owns, maintains and reticulates the following infrastructure services on Airport including 

 

• Potable Water 

• Sewerage 

• Electricity 

• Communications 

• Recycled water 

 

In order to provide these services for a new development it is essential that detailed information on probable loads 

and volumes are received for assessment. In respect to Fire Hydrant and Fire Sprinkler design requirements, BAC 

can provide the latest pressure and flow test results for the particular precinct or street at the time of application.  

 

26. Trade Waste Application 

 

BAC currently controls all trade waste volumes on Airport.  

 

Tenants are required to submit a completed Queensland Urban Utilities Trade Waste Application form to BAC as 

part of their application. 

 

All completed applications are to be sent to BAC Approvals Department and not to Queensland Urban 

Utilities.  

 

27. Additional Fire System Installation Requirements 

 

BAC require all buildings constructed on Airport to have a fire safety system installed in accordance with the 

National Construction Code (NCC). All buildings regardless of their size must meet the minimum standard and 

which must include manual call points (MCP’s) and Fire Indicator Panel monitored by the ARFF via a Romteck 

Transmittal Unit.   Please refer to Romteck Fire Signalling Equipment for Airservices Australia requirements for Fire 

Alarm Monitoring to all airport buildings. 

 
BAC is responsible for the Airports Communications Network System. As such, BAC has implemented a standard 

specification for provision of optical fibre, pit and conduit systems which underlines the network requirements for 

buildings constructed at Brisbane Airport. It is important that the network requirements for the project are addressed 

at an early stage in order that our BAC Assets Group and IT Team can assess the requirements. 

 

28. Landside & Airside 

Brisbane Airport has two distinct areas, Landside and Airside. Special security requirements exist for anyone 

entering the Airside area. If your project requires Airside access, BAC will discuss your requirements at the 

assessment phase. The following link will describe the conditions for https://bne.com.au/corporate/work-at-

bne/safety-and-security. 

 

29. Crane Operation Application  

Approval is required for any cranes and permanent structures which may penetrate the airports airspace surfaces 

under the Airport Act 1996 and Airports (Protection of Airspace) Regulations 1996. 

 

For more information refer to the Crane Application form which can be found at 

https://bne.com.au/corporate/projects/airspace-protection  

  

https://bne.com.au/corporate/projects/development-documentation
https://bne.com.au/corporate/projects/development-documentation
https://bne.com.au/corporate/projects/development-documentation
https://bne.com.au/corporate/projects/development-documentation
https://bne.com.au/corporate/projects/development-documentation
https://www.urbanutilities.com.au/~/media/quu/pdfs/business/trade%20waste/applicationtradewasteapprovalform.ashx
https://bne.com.au/corporate/work-at-bne/safety-and-security
https://bne.com.au/corporate/work-at-bne/safety-and-security
https://bne.com.au/corporate/projects/airspace-protection
https://bne.com.au/corporate/projects/airspace-protection


 

Airport Approvals Guideline v7 Page 25 

30. Obstacle Limitation Surfaces (OLS) 

An OLS for an Airport is a surface that is determined in accordance with the International Civil Aviation Organisation 

(ICAO) International Standards and Recommended Practices for Aerodromes 

 

The OLS surfaces define protection requirements for the initial and final stages of a flight, take off, preparation to 

land, and the landing itself. During these manoeuvres visibility must be good enough for the pilot to see and 

maintain visual reference to the Airport, and take responsibility for obstacle avoidance and separation from other 

aircraft 

 

The objective of the OLS is to define a volume of airspace in proximity to the airport which should be kept free of 

obstacles that may endanger aircraft visual operations, or during the visual stages of an instrument fight. Even so 

the intention is not to restrict or prohibit all obstacles, but to ensure that either existing or potential obstacles are 

examined for their impact on aircraft operations and that their presence is properly taken into account. 

 

Since they are relevant to visual operations, it may sometimes be sufficient to ensure that the obstacle is 

conspicuous to pilots, and this may require that it be marked and/or provided with night lighting. Of course each new 

obstacle may in some way inhibit the freedom of aircraft operations and inevitably contribute to air traffic congestion 

and delays. 

 

If an obstacle in the approach and take off areas, pilots may need to make adjustments to their aircraft’s optimum 

take-off and landing manoeuvre to ensure the necessary obstacle clearance. This may require using less than the 

full runway length available and may result in significant operational penalties such as fewer passengers, or less 

freight and fuel. 

 

The OLS for Brisbane Airport comprises a number of reference surfaces in airspace which determine when an 

object may become an obstacle to aircraft manoeuvring in the vicinity of the airport, or during landing or take off. 

 

The reflectivity of building materials selected must also be considered. Zincalume or other products with similar 

reflective properties are not to be used for any external cladding. 

 

It is also a requirement that we are notified if a crane is to be erected on the Airport. See part 25 for further details 

on crane applications including application form. 

 

31. Application for Ground Water Monitoring Wells 

Installation of ground water monitoring wells must be approved by both the BAC and ABC. Installation must be in 
accordance with the BAC Guideline to Installing Ground Water Monitoring Wells 
 
1) All data collected from every well installed is to be forwarded to Environment@bne.com.au , 

This information will not be released by BAC under any circumstances to any other party unless authorised.  

  

mailto:Environment@bne.com.au?subject=Ground%20Water%20monitoring%20Wells%20
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32. Installation of Aerials on Airport 

BAC approvals will require the following information for assessment if an aerial, antenna or satellite dish is required 

to be installed: 

 

• Detailed location and height of equipment 

• Type of communication equipment 

• Certification that the installation meets the requirement of AS1170.2 (this must be certified by a professional 

engineer and that the installation conforms to Terrain Category 2, Region C) 

• The installation is licensed and conforms to the Australian Communications & Media Authority (ACMA) 

 

Please refer to General Guidelines to Mounting of Aerials at Brisbane Airport. To access a copy, please contact your 
Project Manager. 
 

33. Traffic Management Plan  

A traffic management plan is required for any changes to the traffic conditions or any work that is being undertaken 
on or adjacent to roadways. 
 
The Traffic Management Plan provided by a licenced organisation must illustrate in detail the proposed traffic control 
scheme to be employed, which must be in strict accordance with the current Manual of Uniform Traffic Control 
Devices. 
 

34. Electrical Fire Impairment (FIN) 

Any works affecting the essential services, i.e. sprinklers, hydrants, smoke detectors to all BAC buildings, including 
terminals will require the completion of a Fire Impairment Notice (FIN). 
 
The Contractor is to provide 3 business days’ notice prior to works commencing which involve impairments and 
zone isolations of essential fire services. 
 
To obtain a ‘Fire Impairment Notice’ please contact the BAC works co-ordinator; 
 

− For terminals (07) 3406 5711; 

− For landside buildings (07) 3406 5753 
 
 
 

35. Access for People with Disabilities 

BAC are dedicated to providing ‘Best Practice’ in accessibility for people with a disability throughout its facilities.  
ALL design documentation must take into account the requirements as set out in the Disability (Access to Premises 
– Buildings) Standards 2010 and Disability Standards for Accessible Public Transport (DSAPT) 2010 where 
applicable.  All designs must comply with the latest version of AS1428 and the National Construction Code (NCC).  
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36. Landscape Planning 

Brisbane Airport Corporation has a series of documents to guide the day to day decision making, project 

development and evaluation of landscaping at Brisbane Airport (BNE). These documents are designed to realise 

BAC’s vision for the development of its landscape asset, whist supporting the operational needs of BNE. For further 

information about the series of documents that relate to landscaping, please contact BAC’s Infrastructure Planner on 

(07) 3406 3000. 
 

When seeking BAC’s approval for proposed landscaping, it is expected that a Landscape Architect will use these 

documents to prepare a site-specific Landscape Plan. The site-specific Landscape Plan will contain the following (at 

a minimum): 

 

• The location of existing and proposed buildings, structures and infrastructure on the site; 

• The location of existing or proposed storage areas and machinery on the site; 

• The location of existing landscaping in and around the site; 

• The location of entries and exits to and from the site and the proposed paving and surface treatments; 

• Botanical and common names, height and pot size at planting of the proposed landscaping; 

• Indication of existing and proposed contours, changes in elevation and drainage flow associated with mounding, 

contouring, levelling or shaping the surface; 

• Any walls, screens or fences; 

• The location, type and performance of irrigation system; 

• The location of any art, signage or features;  

• Details of lighting to be incorporated into the landscaping (if any); 

• Details about the proposed installation and maintenance program, to ensure continuing health and growth of 

landscaped elements. 

 

The site-specific Landscape Plan should propose landscaping that, at a minimum, is a combination of mature trees, 

shrubs and groundcovers. 

 

37. Building Identification Signage  

All proposed signage installation on Airport will require BAC approval. Please refer to BAC Site Signage Plan. To 
access a copy, please contact your Project Manager. 
 
Any signage outside the BAC design requirements will be assessed to determine its suitability for use on Airport. 
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38. Temporary & Demountable Buildings  

All applications for the installation of temporary or long term demountable buildings must be lodged with BAC. An 
application must include: 
 

• A scaled plan of the compound area showing all buildings, awnings, drainage flows, shake down areas, wash 

down areas, vehicle / pedestrian entry / exit points etc Note: for a site compound to receive an exemption the 

total area of all connected site sheds and awnings must be less than 500m² as exceeding 500m² requires a fire 

hydrant system to be installed in accordance with AS 2419.1, which would trigger a building approval. 
• Details of the site shed tie down including a design certificate signed by an RPEQ on the ABC template (Form 15 

and 16 are not be provided from consultants as they are not relevant on Federal land.) 

• If the works include soil movement or excavation a PFC Trigger Assessment will need to be requested from 

Environment. 

• Details of the step / stair to provide access into the site shed. 

• Traffic Management plan, if required, to provide safe access from the site compound to the construction site. 

 
Please note: A separate application must be lodged with the Airport Building Controller   
  (ABC) in order to determine if an Exemption or Building Approval will be required. 
 

39. Airport Security  

Security Fencing – Airside Works 

 
Any work affecting the Airside Security Fencing will require approval by BAC Airport Security Services. All plans, 
specifications and full Scope of Work must be submitted prior to any work commencing. All security fencing must be 
inspected and approved by BAC Security Operations Manager prior to use of site. 
 
For more information regarding the required standards and security fence scenarios, please visit our website: 
www.bne.com.au/corporate/work-at-bne or contact the BAC Security Operations Manager on (07) 3406 3016. 
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Aurecon – Verification, Approval and Certification of the International Terminal Building Fire Systems 

 

WORKS TO BE CARRIED OUT, BASED ON PROJECT 

CATEGORISATION/PROJECT VALUE 

 Project Value 

 < $50,000 
$50,001-

$250,000 

$250,001 - 

$2,000,000 

$2,000,001 - 

$20,000,000 

$20,000,000 - 

$99,000,000 

$100,000,000 

> 

a.  Undertake technical review for all projects that have the potential to 

interface with the fire systems, against technical guidelines, industry 

codes and standards, the existing FSER, Cause and Effect Matrix, and 

current system operation. Provide approval or seek further information to 

be able to approve or reject the application. Any rejection of a project will 

require clear advice on why the application was rejected and steps or 

requirements to meet approval 

Lump Sum $700 $1,400 $2,800 $4,200 $5,200 $5,800 

b.  As part of any approval granted under 5.3 (a) provide clear guidance of 

all documentation required during and at completion of the project 

including, hold points for inspection, test procedures/requirements, 

supporting documentation, ie. as builts and commissioning data required 

to be provided such that at completion of the project the consultant has 

all required documentation to be able to certify the project is complete in 

accordance with BAC’s requirements 

Lump Sum $200 $400 $700 $1,400 $2,800 $3,700 

c.  Review and approve any proposed changes to the FIP program, 

including Fire, smoke, EWIS zones and graphical interface. Lump Sum $400 $700 $1,400 $2,800 $4,200 $5,800 

d.  Carry out witness testing of all changes to the fire systems, to confirm 

correct operation of all system interfaces. Lump Sum $400 $700 $1,400 $2,800 $4,200 $5,800 

e.  Provide written certification at the end of projects that all works have 

been completed in accordance with the provided documentation, that all 

testing has been carried out and passed in accordance with the testing 

requirements detailed under 5.3 (a) and 5.3 (b), that all as built 

documentation has been provided and is correct, and that all block plans, 

Cause and Effect Matrices, etc. have been updated. 

Lump Sum $200 $400 $1,400 $2,800 $4,200 $5,800 

f.  Provide approved and certified as built documentation to BAC Drafting 

and review and confirm changes undertaken. Review and confirm all 

commissioning data required has been delivered and is correct and 

meets the requirements of the current AS1851. 
Lump Sum $200 $400 $1,400 $2,100 $2,800 $4,600 
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